



## Timeline of Selections

Pick these selections out before frame starts. You will have 2-3 weeks from beginning of construction until frame stage.

- Windows (Windows have a long lead time. Please pick these out first)
- Brick and stone (house, style of mailbox and address block)
- Roof (shingles, metal roof)
- Wood floor locations
- Fireplace
- Bathtubs (specifically master tub if its not a standalone. If it is a standalone you need to have it picked out before plumbing rough, refer to Timeline of construction)
- Plumbing fixtures (start with bathroom fixtures)

These need to be picked out before frame stage ends. You will have roughly 4 weeks from foundation until end of frame.

- Stairs and handrails (If you want full wood stairs this needs to be picked out prior to beginning of frame)
- Trim
- Garage door style
- Appliances (you will need these picked out for the cabinet drawings)
- Cabinets
- Corner styles (options will be provided)
- Texture (samples will be provided)



Pick these selections out during sheetrock before texture (refer to Timeline of Construction) Sheetrock takes roughly 2 weeks.

- Paint
- Countertops
- Flooring

Pick these selections out during paint stage. Painting takes 1-2 weeks

- Lighting fixtures
- Gutters (color)
- Mirrors and glass doors
- Hardware (doorknobs)

Pick these selections out during tile stage. Tile takes 1-2 weeks.

- Fence (if applicable)
- Landscape
- Blinds (if applicable)

You're done!